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Executive Summary

Identification of the Recommended Sites represents the next-to-last milestone in
the United States Environmental Protection Agency’s (EPA’s) facility siting proc-
ess. EPA had identified 24 Preliminary Candidate Sites (PCSs) in June 2003 and
after detailed evaluations reduced this list to seven Final Candidate Sites (FCSs)
in September 2003. Following further detailed evaluations, five of the seven
FCSs have been identified in this document as Suitable Sites, which are defined
as those sites that exhibit characteristics that satisfy the minimum requirements
for designing, constructing, and operating a sediment processing/transfer facility
to the standards established by the project. The Suitable Sites are listed in Table
ES-1 and presented in Figure ES-1.

Table ES-1  Suitable Sites

Approximate

River Sections/Site Name Location River Mile

Above River Section 1

Energy Park/Longe/New York | Fort Edward, Washington 195.1

State Canal Corporation County

(NYSCO)

River Section 1

Old Moreau Dredge Spoils Moreau, 193.8

Area/NYSCC Saratoga County

River Section 3

Bruno/Brickyard Associ- Schaghticoke, Rensselaer 166.5

ates/Alonzo County

NYSCC/Allco/Leyerle Halfmoon, 162.4
Saratoga County

Below River Section 3

OG Real Estate Bethlehem, 142.8
Albany County

EPA and the Remedial Design (RD) Team have determined through the evaluations
conducted to date that three of the five Suitable Sites appear to exhibit those charac-
teristics that would be best suited for optimizing the success of the dredging pro-
gram. The sites selected as the Recommended Sites are Energy Park/Longe/
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New York Canal Corporation (NYSCC), Bruno/Brickyard Associates/Alonzo,
and OG Real Estate. These sites are proposed to be carried forward into the de-
sign process. If unforeseeable issues arise during intermediate design that indi-
cate that a Recommended Site, or sites, should not continue forward in intermedi-
ate design, there is a possibility that another Suitable Site, or sites, could be
brought forward at that time. This situation is considered remote and EPA in-
tends to select the sites for the sediment processing facility(ies) from the Recom-
mended Sites.

This Draft Facility Siting Report provides an overview of the facility siting proc-
ess. The report summarizes the earlier phases of the facility siting process (for
which separate reports have been issued) and documents the phases subsequent to
the identification of the PCSs. This report also summarizes the community in-
volvement process related to facility siting, the rationale used to screen and evalu-
ate the PCSs and FCSs, the identification of the Suitable Sites, and the sites pro-
posed for selection as the Recommended Sites. The remaining milestone in the
facility siting process is to select sites from this list of Recommended Sites for the
location of the sediment processing/transfer and rail yard facilities to support
Phase 1 and Phase 2 dredging.

After release and public review of this report, EPA’s intent had been to select a
site, or sites, for the Phase 1 dredging (i.e., the first year of dredging) in spring
2004. Site selection for Phase 2 dredging (i.e., the remainder of the dredging pro-
gram) was to occur in summer 2004. However, some of the detailed information
that would support the selection of sites has not yet been developed. In order to
ensure that site(s) selected provide the greatest benefit to the project, the an-
nouncement of final selections for Phase 1 and Phase 2 dredging will occur in late
fall 2004. It is possible that site(s) selected for Phase 1 dredging would also sup-
port Phase 2 activities.

Background

In February 2002, the EPA issued a Record of Decision (ROD) for the Hudson
River PCBs Superfund Site. The ROD calls for the targeted environmental dredg-
ing of approximately 2.65 million cubic yards of PCB-contaminated sediment
from the Upper Hudson River (approximately 40 river miles), in two phases over
a six-year period.

The purpose of the facility siting process is to identify locations within the study
area that meet the requirements of a sediment processing/transfer facility. In or-
der to implement the cleanup, EPA identified locations for facilities that can be
used to transfer sediment from the edge of the river to a processing area, process
(i.e., dewater) the sediment, treat the water from the dewatering process, and
transfer sediment (stabilized as needed) to a rail or barge for transport to an off-
site disposal facility. These sediment processing/ transfer facilities are an impor-
tant part of the cleanup and will be selected and constructed to safely handle the
dredged material.
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Overview of the Facility Siting Process

The Hudson River PCBs Superfund Site Facility Siting Concept Document
(USEPA December 2002) identified the major milestones in the facility siting
process:

m Defining Critical Siting Criteria (Engineering, Additional Considerations,
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and Site-Specific Information). These criteria were defined in the Concept
Document as Group 1 — Engineering Criteria, Group 2 — Additional Consid-
erations, and Group 3 — Site-Specific Information. Group 1 and 2 criteria are
summarized in Table 6-1 of the Concept Document. Group 3 criteria are
summarized in Table 3.3-1 of this document.

Group 1 siting criteria (i.e., engineering) are sufficient space for facility con-
struction and operations; river, road, and rail access; availability of utilities;
and proximity to the areas that will be dredged.

Group 2 siting criteria (i.e., additional considerations) are the presence of sen-
sitive or cultural resources; existing and historic land uses; the presence of
rare or unique ecological communities or threatened and endangered species;
ease of acquisition; wetlands, geology, or surface features; and mapped 100-
year floodplain or floodway data.

Group 3 siting criteria (i.e., site-specific information) are information devel-
oped from further examination of the Group 1 and 2 criteria; site-specific in-
formation derived from the field investigations at the FCSs; and design-
related information from the RD Team.

Implementing Community Involvement Activities. These activities have
included public availability sessions in conjunction with the release of the
Concept Document in December 2002; public forums in conjunction with the
release of the list of PCSs in June 2003; public forums in conjunction with the
release of the list of FCSs in September 2003; and numerous meetings with
state, local, and interest groups to answer questions on the process. Public fo-
rums are planned in conjunction with the release of this document.

Identifying Preliminary Candidate Sites. Twenty-four PCSs were identi-
fied in the Hudson River PCBs Superfund Site Technical Memorandum: Iden-
tification of Preliminary Candidate Sites Facility Siting Update Report in
June 2003. Fact sheets were developed and distributed and public forums
were held in Glens Falls and Albany, New York.

Evaluating Preliminary Candidate Sites and Selecting Final Candidate
Sites. Screening and evaluating PCSs was presented at public forums in June
2003. The seven FCSs were identified to the public in the Sediment Process-
ing/Transfer Facility Siting Update Fact Sheet and presented at the public fo-
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rums in Fort Edward and Troy, New York in September 2003. The process of
evaluating PCSs and selecting FCSs is presented in this report in Section 2.

Conducting Site-specific Field Investigations at each of the Final Candi-
date Sites. Site-specific field investigations were performed in October and
November 2003. A complete summary of investigation activities is provided
in the April 2004 Facility Siting Data Summary Report. Following comple-
tion of the field investigations, site-specific information was used to develop
the Group 3 criteria. The scope and findings of the investigations are summa-
rized in this report in Section 3.

Identifying Suitable Sites. Although not specified in the Concept Document,
this document identifies Suitable Sites as those FCSs suitable for the construc-
tion and operation of a sediment processing/transfer facility (see Section 4).

Recommended Site Selection. This report presents the further evaluation of
the Suitable Sites that resulted in the proposed selection of Recommended
Sites to be carried forward through the intermediate design process. The Rec-
ommended Sites and associated evaluation information are provided in Sec-
tion 5 of this report.

Selecting Final Sites for the RD/Remedial Action (RA) Process. The re-
maining milestone in the facility siting process is to identify site(s) selected
from the list of Recommended Sites for locating sediment processing/transfer
and rail yard facilities to support Phase 1 and Phase 2 dredging.

The facility-siting process has included coordinating and communicating with
various groups over the course of the process, including the public, state and
federal agencies, and the RD Team.

PCS Identification and Evaluation

PCS Identification. In December 2002 the EPA’s Hudson River PCBs Super-
fund Site Facility Siting Concept Document (USEPA 2002) was issued to the pub-
lic and public availability sessions were held. The Concept Document laid out the
facility siting process and defined the process to be used to identify the PCSs.
That process included:
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Definition of the Facility Siting Study Area. The study area has been de-
fined as the area of the Hudson River from Hudson Falls south to the down-
stream end of the Port of Albany and extending one-half mile inland from the
edge of each shoreline.

Database Development. A geographic information system (GIS) database
specific to the Hudson River PCBs Superfund Site was created through the
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acquisition and subsequent development of various datasets, including aerial
photography.

m Parcels Screening via New York State Office of Real Property Services
(NYSORPS) Property Classification Codes. In the ROD, EPA indicated
the focus of the siting efforts would be on industrial and/or commercial prop-
erties. Therefore, parcel data screening was based on NYSORPS classifica-
tion codes: vacant non-residential land, commercial, industrial, public ser-
vices (i.e., power generation and transmission, waste disposal, pipelines, sew-
age treatment, and water pollution control, etc.), or Hudson River Regulating
District Land.

m Evaluation Against Group 1 Criteria. The Group 1 (i.e., engineering) crite-
ria are sufficient space for facility construction and operations; river, road,
and rail access; availability of utilities; and proximity to the areas that will be

dredged.

The EPA held public forums in June 2003 in order to provide the public with an
update on the facility siting process, provide the results of the initial evaluation
process, and present the PCSs. This process and the results of the evaluation are
described in the Hudson River PCBs Superfund Site Technical Memorandum:
Identification of Preliminary Candidate Sites (i.e., the PCS Tech Memo) (USEPA
2003).

Ultimately, the evaluation/screening process identified 24 PCSs, which were lo-
cated throughout the facility siting study area, half of them occurring south of
River Section 3 (see Table ES-2 and Figure ES-2).

PCS Evaluation. The evaluation of the 24 PCSs involved a phased approach that
included:

m Site visits at most of the PCSs.

m Development and evaluation of data (i.e., numbers of residential parcels
within 1 mile, acreage of wetlands, presence/absence of floodplains, etc.) as-
sociated with Group 1 and Group 2 criteria.

m Interaction with the RD Team to discuss features, conditions, and findings on
each of the sites and discussions based upon preliminary evaluation of rail fa-
cility issues.

m  Modification of some of the PCSs. An important step in the PCS process in-
cluded the modification of some of the PCSs by combining separate, adjacent
PCSs and/or adding new parcels to create a larger single site.
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Table ES-2 Preliminary Candidate Sites

- Approximate

River Sections/Site Name Location (Town and County) River Mile
Above River Section 1
Energy Park (Champlain Canal) Fort Edward, Washington County 195.1
Longe (Champlain Canal) Fort Edward, Washington County 195.0
River Section 1
Old Moreau Dredge Spoils Area Moreau, Saratoga County 193.8
State of New York (A) Moreau, Saratoga County 193.2
River Section 2
Georgia Pacific | Greenwich, Washington County | 183.2
River Section 3
Bruno Schaghticoke, Rensselaer County 165.5
Brickyard Associates Schaghticoke, Rensselaer County 166.0
Edison Paving Schaghticoke, Rensselaer County 164.0
NIMO Mechanicville Halfmoon, Saratoga County 164.0
NYS Canal Corporation Halfmoon, Saratoga County 162.5
General Electric (C) Waterford Saratoga County 159.0
Green Island IDA Green Island, Albany County 154.4
Below River Section 3
Troy/Slag/Rensselaer IDA Troy, Rensselaer County 151.4
Callanan/Rensselaer IDA/City of Troy, Rensselaer County 150.8
Troy/King Services
Town of North Greenbush N. Greenbush, Rensselaer County 148.7
Rensselaer Tech Park (A) Rensselaer, Rensselaer County 147.7
Rensselaer Tech Park (A) Rensselaer, Rensselaer County 147.3
State of New York/First Rensselaer Marine | Rensselaer, Rensselaer County 146.7
Management
Albany Rensselaer Port District/BASF Rensselaer, Rensselaer County 144.3
Bray Energy Rensselaer, Rensselaer County 144.0
Bray Energy/Petrol/Gorman/ Transmon- Rensselaer and E. Greenbush, 144.0
taigne Rensselaer County
Norwest E. Greenbush, Rensselaer County 143.5
OG Real Estate Bethlehem, Albany County 142.8
P & M Brickyard Coeymans, Albany County 134.1
02:001515_HRO03_08_03-B1362 7
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The evaluation/screening process identified seven FCSs. Portions of five of the
FCSs include parcels that have been presented to EPA by interested landowners.
Further evaluation and receipt of information provided by the RD Team regarding
rail access issues indicated that the addition of property adjacent to some of the
sites would enhance the suitability of those sites; six parcels were added to five
FCSs. As a result of the examination and evaluation of the PCSs, the following
sites were selected as FCSs (see Table ES-3 and Figure ES-3).

Final Candidate Sites

J ApproximateJ
| River Sections/Site Name - Location (Town and County) | River Mile
Above River Section 1
Energy Park/Longe/NYSCC Fort Edward, Washington 195.1
County
River Section 1
Old Moreau Dredge Spoils Area/NYSCC ‘ Moreau, Saratoga County ‘ 193.8
River Section 2
Georgia Pacific/NYSCC ‘ Greenwich, Washington County ‘ 183.2
River Section 3
Bruno/Brickyard Associates/Alonzo Schaghticoke, Rensselaer 166.5
County
NYSCC/Allco/Leyerle Halfmoon, Saratoga County 162.4
Below River Section 3
State of New York/First Rensselaer/Marine | Rensselaer, Rensselaer County 146.7
Management
OG Real Estate Bethlehem, Albany County 142.8

It is important to note that benefits, potential limitations, and design considera-
tions are associated with each FCS. Those benefits, potential limitations, and de-
sign considerations were evaluated relative to suitability for the construction and
operation of a sediment processing/transfer and rail yard facilities that would
meet the needs of the project.

Evaluation of FCSs

The evaluation of the FCSs involved examining each of the sites and considering

information provided by the RD Team. Discussions with the RD Team were held
at various points in the FCS evaluation process to incorporate preliminary design

information. The following general steps were completed to evaluate the FCSs:

m Site-specific field investigations were conducted. These field efforts included
Phase I Environmental Site Assessments (ESAs), Phase I1 ESAs, geotechnical
assessments, utilities assessments, surveys of terrestrial archaeological and ar-
chitectural resources, wetland assessments, floodplain assessments, initial
coastal management area assessments, and baseline habitat and threatened and
endangered species assessments. The investigations further characterized the
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environmental/physical conditions, identified potential environmental consid-
erations, and assisted in the development of the Group 3 criteria.

m  Group 3 criteria were developed using the information collected during the
field investigations and meetings with the RD Team. The RD Team provided
further information on FCS characteristics that might impose limitations on
the design of river access/barge transportation and offloading and rail access.

m The FCSs were characterized with respect to Group 1, Group 2, and Group 3
criteria to identify which FCSs were suitable for the operation of sediment
processing and transfer facilities (including a rail yard).

m Additional studies, including an Environmental Justice evaluation and review
of available traffic information, were conducted. The information evaluated
indicates minimal to low human health risks and no further investigation is
warranted.

The screening and evaluating of FCSs included a more detailed review of existing
resources, features, and conditions within (and in the vicinity of) each of the
FCSs. This phase of the facility siting process also involved communication with
the RD Team, which provided preliminary design information and identified po-
tential design issues.

Summary of Suitable Sites

Benefits, potential limitations, and additional design considerations have been
identified for each of the seven FCSs. The overall suitability of these FCSs for
sediment processing/transfer facility and rail yard facility construction and opera-
tion has been the basis of the evaluation performed to date. While there are con-
siderations associated with each site, the evaluation of the FCSs suggested that
some of the sites exhibited the characteristics necessary to be considered Suitable
Sites.

In addition, design considerations identified by the RD Team indicate that al-
though the evaluation had previously centered on sites with useable acreage to
construct both a sediment processing/transfer facility (5 acres for mechanically
dredged materials and 15 acres for hydraulically dredged materials) and rail yard
facility (15 to 25 acres), the evaluation should also consider the use of sites for
sediment processing/transfer only in conjunction with barging to another site for
rail load-out. This would be an important consideration for sites that have the
benefit of proximity, which can be a critical factor associated with transport by
pipeline for hydraulically dredged sediment, but that may have potential limita-
tions or design considerations that might prevent the development of a rail yard
facility on-site. This potential site-use scenario allowed some FCSs with poten-
tially limited usable acreage to be considered suitable for meeting overall project
objectives.
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The following summarizes the suitability of each FCS and indicates whether the
site has been identified as a Suitable Site. Additional detail regarding the FCSs
and Suitable Sites is presented in Sections 3 and 4.

Energy Park/Longe/NYSCC. The benefits outweigh the potential limitations
and additional design considerations at the site. Benefits are closeness to 59% of
the dredge areas in River Section 1; classification of Energy Park/Longe/NYSCC
as vacant industrial land; sufficient useable acreage to construct and operate
sediment processing/transfer and rail yard facilities; direct access to an active Ca-
nadian Pacific rail line and an existing off-site rail yard; suitable area and flat to-
pography to optimize the layout of the sediment processing/transfer and rail yard
facilities; and being owned by an interested landowner. Therefore, the site was
identified as a Suitable Site.

Old Moreau Dredge Spoils Area/NYSCC. While the potential limitation of
useable acreage could cause this site to be used only as a sediment process-
ing/transfer facility with off-site rail storage or barging of processed material to
another rail load-out site, there are enough benefits that outweigh the potential
limitations and additional design considerations. Benefits are proximity to dredge
areas with adequate river frontage in River Section 1; classification of the Old
Moreau Dredge Spoil Area/NYSCC site as vacant industrial land; marginally suf-
ficient acreage to construct and operate sediment processing/transfer and rail yard
facilities (it is anticipated that a rail facility would require off-site support for
staging and combining rail cars at the Fort Edward Rail Yard to meet project
goals); and direct access to an active Canadian Pacific rail line and an existing rail
yard. Therefore, the site was identified as a Suitable Site.

Georgia Pacific/NYSCC. While there are benefits associated with this site, the
potential limitations and additional design considerations adversely affect site
suitability. Benefits are location in River Section 2 where approximately 22% of
the dredge material is located; classification of the Georgia Pacific/NYSCC site
as vacant industrial land; existing bulkhead on-site that appears to provide suffi-
cient depth for barge offloading and loading operations; the property is owned by
an interested landowner; and the useable acreage is sufficient to construct and op-
erate the sediment processing/transfer facility. Limitations are lack of useable
acreage on-site for the anticipated rail yard footprint requirements (15 to 25
acres); there are areas containing hilly topography; a landfill is on the eastern par-
cel; the nearby rail line may not be able to handle the types of loads that this pro-
ject will produce; up to 20 miles of railroad may have to be rehabilitated and the
site is located 32 miles from a major rail carrier; the likely location of the sedi-
ment processing/transfer facility may overlie a potential historic archaeological
site, requiring further investigation; extensive fill material and other subsurface
conditions present geotechnical concerns; and movement of material or personnel
across County Road 113 may be a design consideration. Therefore, as the poten-
tial limitations and additional design considerations outweigh the benefits at the
Georgia Pacific FCS, it has not been proposed as a Suitable Site.

02:001515_HRO3_08_03-B1362 12
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Bruno/Brickyard Associates/Alonzo. The benefits outweigh the potential limi-
tations and additional design considerations at the site. Benefits are location di-
rectly on the Hudson River with adequate river frontage location and in River
Section 3, where approximately 19% of the dredge material occurs; classification
of the Bruno/Brickyard Associates/Alonzo site as rural vacant, and storage, ware-
house, and distribution property; useable acreage sufficient to construct and oper-
ate sediment processing/transfer and rail yard facilities; and direct access to the
active Guilford Rail System rail line, which has access to two rail companies
(Norfolk Southern Railway Company [NS] and CSX Transportation [CSX]) thus
providing additional transportation flexibility to and from the site. Therefore, the
site was identified as a Suitable Site.

New York State Canal Corporation/Allco/Leyerle. The benefits outweigh the
potential limitations and additional design considerations at the site. Benefits are
location directly on the Hudson River with adequate river frontage and in River
Section 3, where approximately 19% of the dredging will occur; classification of
the New York State Canal Corporation/Allco/Leyerle site as other rural vacant
lands and as commercial vacant land with minor improvements; useable acreage
on the western portion of the site sufficient to construct and operate sediment
processing/transfer and rail yard facilities; and direct access to Canadian Pacific
rail that could provide transportation services to and from the site. Therefore, the
site was identified as a Suitable Site.

State of New York/First Rensselaer/Marine Management. The potential con-
flict with the City of Rensselaer Local Waterfront Revitalization Program
(LWRP) and associated plans to develop the site for recreation are considered to
be site limitations. This site is located below River Section 3, not close to the
dredge areas. The useable acreage for construction of the sediment process-
ing/transfer facility is marginal. Therefore, the potential limitations and addi-
tional design considerations outweigh the benefits at the site and it was not identi-
fied as a Suitable Site.

OG Real Estate. The benefits outweigh the potential limitations and additional
design considerations at the site. Benefits are location directly on the Hudson
River with adequate river frontage; property classification is vacant industrial
property; useable acreage is sufficient to construct and operate sediment process-
ing/transfer and rail yard facilities; direct access to two active rail lines serviced
by CSX and CP Rail at the Port of Albany just north of the site provides addi-
tional transportation flexibility to and from the site; and the site is south of the
Federal Dam at Troy where the navigational channel is deeper. Therefore, the
site was identified as a Suitable Site.

Recommended Sites
Recommended Sites were selected to:
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Provide a group of Suitable Sites to the RD Team for detailed engineering de-
sign analyses that would provide necessary flexibility to design a successful
dredging program; and

Communicate to the public the results of the facility siting process by putting
forward sites that exhibit greater benefits with fewer, or potentially more
manageable, potential limitations and/or additional design considerations rela-
tive to other Suitable Sites.

For the purposes of evaluating the Suitable Sites and selecting Recommended
Sites, it was assumed that each site would carry out the following functions of a
sediment processing/transfer facility: dewater the sediments, treat the removed
water, and load the dewatered sediments at an on-site rail yard for transport and
disposal.

Key design and logistical considerations were examined and described for each of
the Suitable Sites. It was this process that supported the selection of the Recom-
mended Sites. The major decision factors used to select the Recommended Sites
are summarized below.

02:001515_HR03_08_03-B1362
EXEC_SUM.doc-4/23/04

Useable Acreage. The areas within a site not restricted by potential limita-
tions (i.e., steep topography, environmental conditions, cultural resources,
wetlands, etc.) have been determined to be useable acreage. The Energy
Park/Longe/NYSCC, Bruno/Brickyard Associates/Alonzo, and the OG Real
Estate sites contain larger areas of useable acreage that would accommodate
the construction of waterfront areas, a processing facility, and a rail yard facil-
ity. In contrast, the Old Moreau/NYSCC site and the eastern portion of the
NYSCC/Allco/Leyerle site contain variable topography that restricts useable
acreage.

Sites will be evaluated in terms of efficiently supporting waterfront, process-
ing, and rail yard facilities. The potential for “barge in-barge out” (i.e., barg-
ing material to a site, processing, and transferring processed material to an-

other rail load out location) will be examined during the intermediate design.

Rail Yard Suitability. Rail yard suitability is a function of useable acreage
but also involves access to an active rail line, frontages along active rail lines,
the condition and location of existing rail lines, available space for acceptable
track configurations for rail car loading and, optimal layout between the rail
yard and the processing facility.

The Energy Park/Longe/NYSCC, Bruno/Brickyard Associates/Alonzo,
NYSCC/Allco/Leyerle, and OG Real Estate sites all have long, relatively
level rail frontages (the latter three being more than 3,000 feet in length). In
contrast, the Old Moreau/NYSCC site contains much shorter (approximately
1,350 foot) rail frontage that is characterized by hilly and uneven topography
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and environmental conditions that could affect useable space and therefore in-
crease the complexity of staging, loading, and transferring of rail cars. The
evaluation conducted thus far indicates that the Old Moreau/NYSCC site
would rely upon the Fort Edward Rail Yard for additional space and rail car
staging.

While the NYSCC/Allco/Leyerle contains approximately 3,050 feet of rail
frontage, a series of wetlands perpendicular to the rail line create an additional
consideration for design of an on-site rail yard.

Waterfront Suitability. Waterfront suitability consists of shoreline of ade-
quate space, length, and relatively level topography for the construction of
waterfront facilities and structures. Additional factors for waterfront suitabil-
ity include existing river channel depths and the potential need for periodic
navigational dredging. With the exception of the OG Real Estate site, which
has a long river frontage that parallels a deeper navigational channel that can
be accessed by larger freight ships, each of the other Suitable Sites have issues
relative to waterfront suitability. While these sites have adequate frontage,
the Energy Park/Longe/NYSCC site will require designing berthing and turn-
ing basin facilities along the Champlain Canal; the Old Moreau/NYSCC site
may require construction of an in-river channel and is expected to require ex-
tensive navigational dredging; and the Bruno/Brickyard Associates/Alonzo
and NYSCC/Allco/Leyerle sites are located along shallow areas of the river
and will require extensive dredging in order to obtain shoreline access and
will likely require periodic navigational dredging.

Environmental Conditions. Environmental conditions refer to the results of
the Phase II sampling and include issues of potential contamination, types and
locations of contamination, the need for future sampling, and potential limita-
tions on useable acreage. The known environmental conditions on the Old
Moreau/NYSCC site (surface and subsurface PCB contamination) are consid-
ered a potential restriction on useable acreage. In contrast, the other sites do
not appear to have significant environmental concerns.

Road Access. Establishing road access has been identified as an additional
design consideration for each of the Suitable Sites. Road access issues asso-
ciated with the Energy Park/Longe/NYSCC site include nearby residential ar-
eas, crossing an active rail line, and the potential relocation of the Lock 8 ac-
cess road. The Bruno/Brickyard Associates/Alonzo and
NYSCC/Allco/Leyerle sites contain public roads through portions of the
properties, requiring additional design considerations for establishing an effi-
cient way to transfer materials, equipment, and employees such that disruption
of local traffic is minimized. Local roadways are already in place in the vicin-
ity of the Old Moreau/NYSCC site. Road access to the OG Real Estate site is
limited.
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m  Proximity to Dredge Areas. Proximity to dredge areas has been considered
a critical factor from the outset of the facility siting process. Sites that are
closer to larger percentages of the dredge material increase efficiencies of
transfer of dredge materials and provide the potential to use hydraulic dredg-
ing or both hydraulic and mechanical dredging. These factors influence
dredging production rates. River Section 1 contains the majority of the mate-
rial to be dredged (approximately 59%). Absent other evaluation criteria, lo-
cating a facility close to the largest volume of material to be dredged would be
advantageous to the design of a successful dredging program. No Suitable
Sites were identified in River Section 2, where approximately 22% of dredge
material is located. However, it is assumed that dredge material can be trans-
ported north or south of River Section 2 to a selected site. Both the
Bruno/Brickyard Associates/Alonzo and NYSCC/Allco/Leyerle sites are lo-
cated in River Section 3, where approximately 19% of the dredge material oc-
curs. OG Real Estate is the only Suitable Site located below River Section 3.
It is assumed that mechanically dredged material, once loaded on barges, can
be transferred downriver to locations in and below River Section 3.

m  Other Site Considerations. Other site factors were also examined to support
the selection of Recommended Sites, including wetlands, cultural resources,
access to borrow material, geology and surface features, floodplains, etc. Al-
though evaluated, these additional considerations were not determined to be
key decision factors but will likely influence design.

EPA’s three Recommended Sites (see Figure ES-4) are:
m Energy Park/Longe/NYSCC;

m Bruno/Brickyard Associates/Alonzo; and

m OG Real Estate.

Conclusion

EPA had identified 24 PCSs in June 2003 and after detailed evaluations reduced
this list to seven FCSs in September 2003. Five of the FCSs were identified as
Suitable Sites. The location and characteristics of the sites are discussed in
greater detail within the body of this report. The Suitable Sites were examined in
terms of key design and logistical considerations, resulting in the selection of
three Recommended Sites. The Recommended Sites are proposed for further, de-
tailed evaluation during the Phase 1 intermediate design and will be assessed
against additional key project design evaluations (e.g., sediment transportation
logistics, material handling, determination of dredging methods, etc.). The final
selection of sites for the sediment processing/transfer and rail yard facilities will
be determined in coordination with the RD Team. It is expected that the site(s) to
be used for Phase 1 and Phase 2 will be selected in late fall 2004.
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